EHS ") Support

MEMO

To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency
From: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group

CC: Beth Hesse, Project Coordinator, SBA Shipyard PRP Group
Tommy Doran, Louisiana Department of Environmental Quality
I-Jung Chiang, United States Environmental Protection Agency
Blake Atkins, United States Environmental Protection Agency

Date: May 15, 2019

Re: Bi-Monthly Progress Report #4; March — April 2019
Remedial Investigation/Feasibility Study
SBA Shipyard Superfund Site, Jennings, Jefferson Parish, Louisiana
EPA ID: LAD0O08434185

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP)
Group (PRP Group), is providing this Bi-Monthly Progress Report associated with Remedial Investigation
(RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site located in
Jennings, Jefferson Davis Parish, Louisiana (Site). This progress report is being provided in accordance
with the Administrative Settlement Agreement and Order on Consent for RI/FS Study (Settlement
Agreement) between the United States Environmental Protection Agency (USEPA) and PRP Group
Respondents dated October 25, 2016; amended March 7, 2018.

Actions taken during March and April 2019 to comply with the Settlement Agreement consisted of
implementing activities described in the RI/FS Work Plan, dated May 17, 2018 (Work Plan) and approved
by USEPA on July 19, 2018, document submittal, and other administrative tasks.

Field Work

EHS Support personnel conducted aqueous baildown or slug tests at 13 groundwater monitoring wells
on March 12 and March 13, 2019 to derive site-specific hydraulic conductivity values. Monitoring wells
were purged to dryness using a submersible pump in 8 wells (MW-6, MW-7, and MW-9 through MW-
14). Slug tests were conducted at 5 wells (MW-1, MW-3, MW-4, MW-5, and MW-8) using a solid slug
decontaminated between wells. The transducers currently deployed in the wells were used to monitor
groundwater recharge and/or equilibration to static levels in the monitoring wells. The recharge rate
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from the baildown tests and equilibration rates will be utilized to calculate a hydraulic conductivity value
at each monitoring well location.

EHS Support also provided oversight, on March 13, 2019, for the pickup of 31 drums of investigation
derived waste from the initial Rl sampling conducted in October and November 2018. The manifest for
the drums transported to the disposal facility is provided as Attachment 1. A total of 15 drums of soil,
10 drums of groundwater and decontamination water, and 6 drums of acetate liners used for soil
sampling were transported by Clean Harbors Environmental Services, Inc. to the disposal facility.

Document Submittal

No documents were submitted to USEPA or the Louisiana Department of Environmental Quality (LDEQ)
in March or April 2019. However, correspondence regarding the Preliminary Site Characterization and
Data Gap Assessment Technical Report (Tech Report) submitted in February 2019 and implementation
of the recommendations in the Tech Report are discussed below.

Project Management, Communication and Reports

EHS Support, on behalf of the PRP Group, submitted a request to the USEPA and LDEQ on April 18, 2019,
for approval to implement the recommendations provided in the Tech Report submitted to USEPA and
LDEQ on February 8, 2019. The LDEQ and USEPA provided email approval to EHS Support on April 22,
2019 to collect additional sample data, as recommended in the Tech Report.

Results of Sampling and Tests

As noted above, the baildown and slug test results will be utilized to calculate hydraulic conductivity
values for each monitoring well. These calculations are being completed and results will be provided in
future technical reports, as appropriate.

Description of Work Planned for Next Two Months

As noted in Bi-Monthly Progress Report #3, the next groundwater sampling event (third of four planned
events) was planned for early-May 2019 and was completed between May 6 and May 9, 2019. In order
to efficiently and safely collect groundwater samples, a subcontractor was utilized to mow paths and
clear the vegetation around each well to facilitate access to the monitoring wells. Sample results will be
presented in the next Bi-Monthly Progress Report.

Additional soil, sediment, and surface water samples are scheduled to be collected between May 29 and
June 7, 2019, as outlined in the February 8, 2019 Tech Report. EHS Support and subcontractors are
scheduled to collect soil samples between May 28 and June 1, 2019. Sediment and surface water
sampling will be completed between June 3 and June 7, 2019. All sampling will be performed in
accordance with the recommendations in Tech Report. Methods and procedures for sample collection
will be employed in accordance with the and the May 17, 2018 Work Plan, Field Safety Plan, Quality
Assurance Project Plan, and project-specific Health and Safety Plan.
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EHS Support has begun preparing the screening level ecological risk assessment (SLERA) and Work Plan
for Human Health Risk Assessment documents using information collected during the fall 2018 field
work. Forthcoming data to be collected during the May-June 2019 field work will also be incorporated

into these documents.

A community meeting was held on May 9, 2019, in Jennings, Louisiana. USEPA, LDEQ, Louisiana Health
Department, EHS Support, and members of the public attended this meeting.

Problems Encountered/Anticipated Delays
No problems or delays were encountered during this reporting period.

Please call Scott Lindenmuth at (312) 882-3705 or Beth Hesse at (828) 551-9067 if you have any
guestions regarding this progress report.

30f3



Bi-Monthly Progress Report #4; March — April 2019 (‘ )

Attachment 1




DD 195011569156 SO PPW 2,14/2019

Ploase print o e, 1. Generator 1D Numbe: 2.Page 10f | 3. Emergency Response Phone 2. Ma
: us |1 Generator 1D Number 4 : gl - Manifest Tracking N
R sy | NONEREOQUIRED L (BO0) 4832718 ~

GENERATOR

%
——

Form Approved. OMB No. 2050-0039

5 @,!u{}; Name and Mailing Address
rf’ﬁ ' Support
S04 0 ¢ actonLonding Road

Generator's Site Mdmmirm address) 0 F L E

SAME
Jlennings LA JO0A5 =
Generator's Phone: ' “8\ bi‘ 9219 ‘
6. Transporter 1 Company Name U.S. EPAID Number —_—
Clean Harbor s bnaronmental Services, Inc. l MADOZ9 72225 %0
7. Transporter 2 Company Name U.S. EPAID Number ;-—__._
B, Designaled Facility Name and Site Address US. EPATD Namer == WS
Ciean Harbors LaPorte, LLC
500 Indepandeace Parkway South 'XDs8a2290140
1aPorte X J7R7 )
Facility's Phane: {3811 BRA-RR00Q |
ga. | 9b.U.S. DOT Description (including Proper Shipping Name, Hazard Class, ID Number, 10. Containers 1. Total 12. Uni e
W | and Packing Group (i any)) No. e | oty | 13, Waste Codes
1. NON HAZARDOUS, NON D.O.T REGULATED, (GROURDWATER)
A
/d ;0/’}; + oL ‘ff./' CUTS2191
2 NON HAZARDOUS, NON D.OT. REGULATED
A
[ \omls | P OUTS 351
3. NON HAZARDOUS NON DO Y. REGULATED d
C | 340 7 OUTSAPSL
4 7
14?%%%5 and Additional Information

2 CH1793623
3 CH1793687

SNoilE oo hllial lansponer 10 add oF aubsliluie additlonai tEnspoieis oF GONeIAGr's behall for puiDvses

COMIACE FS13iraa Dy Jener@ior tomers 39ENC

Exporter, | certify that the contents of this consignment conform to the terms of the attached EPA Acknowledgment of Consent. :
| certify that the waste minimization statement identified in 40 CFR 262.27(a) (if | am a large quantity generator) or (b) (ifl am a small quantity generafpr) is true.

of Waneponalion SMciency Commnee s saefy
15. GENERATOR'S/OFFEROR'S CERTIFICATION: | hereby declare that the contents of this consignment are fully and accurately described above by the proper shipping name, ard are classified, packaged,

marked and labeled/placarded, and are in all respects in proper condition for transport according to applicable interational and national govemmental regulations. If export shipment and | am the Primary

r's/Offerog’s Prin ame Signature T
(Wwed?‘._}, v A /;}f
arc Jh ! N i /4,/ 2

Ooil

18c. Signature of Altemate Faci-l'-@ (or Generator)

Month ~ Day  Year

19. Hazardous Waste Report Management Method Codes (i.¢., codes for hazardous waste treatment, disposal, and recycling systems)

& Jg’.{"
: ional Shi B
|6 tremasinal Sipments [ impotttous. U exportromuss. Portof entryesit
= | Transporter signature (for exports only): Date leaving U.S.:
E 17. Transporter Acknowledgment of Receipt of Materials , _ .
b2 | Transporter 1 Printed/Typed Name I Signature . //, J Month ~ Day  Year
A 4 e i - 2\ /-5
g Jf/l /{A/“ /f'//' 3 /;r’/’ =1 )fqﬂ‘7 l .// o AT r‘/i:"“//‘*fﬂ‘——f\-—&?: 4 L:? V \ /
= | Transporter 2 Printed/Typed Name f; Signature E Month  Day  Yéar
g | L1
18. Discrepancy
I 18a. Discrepancy indication Space [ gty Clrype [ Residue [ Partial Rejection [] Fut Refection
Manifest Reference Number:
= [ 18b. Altemate Facility (or Generator) U.S. EPAID Number
-
o
E Facility's Phone: l
a
=
=
>
7]
w
o

4,
Y Hie1 % 14t % Hia1

20. Designated Facility Owner or Operator: Cerification of receipt of hazardous materials covered by the manifest except as noted in Item 18a

Printed/Typed Name Signature

Month Day  Year

| 1 |

EPA Form 8700-22 (Rev. 12-17) Previous editions are obsolete,
clean I-‘arbus h

as the appropriate peimits for and will accept ihe wasie the generator is shipping.

GENERATOR'S INITIAL COPY




	Description of Actions Taken to Comply with Settlement Agreement
	Results of Sampling and Tests
	Description of Work Planned for Next Two Months
	Problems Encountered/Anticipated Delays
	Attachment 1

	barcode: *100018045*
	barcodetext: 100018045


